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17 December 1965
Declass Review by NGA

Us. Se Covernment
‘‘ashington, D, C,

Attention: vContracting Officer

Subject:  Contract
Task Ordarl_V_D?'(TO'O_ET e JBT1)65-F

Fnclosure: a) Prototype Modulated-Light Film Viewing
Tables *onthly Narrative Eeport-November 1965
Two (2) copiles

Jentlemen:

forwards herewith Enclosure a)in accordance with the reporting
requirements under Item L of subject contract task order.

By copy of this letter, we are forwarding (3) additional
copies of the report to the Technical iepresentative.

Should you have any questions, or desire further information
in this matter, please feel free to contact the undersigned,

Very truly yours,

DTCs b Contract Fepresentative

cc: Technical Representative -
(w/ anc, (3) )
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 IROTOTYPE MODULATED-LIGHT FILM VIEWING TABLIS

CONTRACT | TASK ORDER NO. 02(100 677)656R

Monthlx Narrative Report - November 1965

This is the fifth of a series of monthly narrative reports
on the development of two prototype modulated-light film viewing
tables. With eaeh table, photographic transparencies will be
illuninated by a fastemoving spot of light whose intenalty will
be automatleally varied to effect large-area contrast compression.
At the option of the operator, the film will be viewsd in either
a direct or mieroacope mode. This rerort covers the work poer-

formed by the

during the period from 22 October to 22 November 1965%

Ao Current Status of Work ‘
Fabrication of the following mechanical items and sube
assemblies for Prototyps I has begun kinescope support and
housing, gear train mechanism, £ilm and diffuser drive, tilt
table housing, and pantograph (microscope transport)o A1l
msehanical drawings, -save those for some miscellaneous parts
end items erpected to be specified during electro-mechanical
integration and test, have besn completeds The parts toc be
purchased have been ordered, and most have been received.

Fabrication of all the slectronic sub=asseﬁblies excapt
thozse related to electvo~mechanlcal interf“ces has been completed,
and checkoui ig neerly completed. Work on the system interfaces,
especialiy those reflected in the control panel, is continuing,
Tasks pertaining to the slecironic sud-nssemblies fopr Prototype II
zre bsing performed concurrently with those cited for Prototype I,
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B. Problem Areas Encountered

No eritical engineering problem areas were encountered
dufing the mcnthiy périoﬁe However, efforts were directed:
toward the achievement of solutions to probloms normally asso-
clated with the davelopment of prototyps equipmente.

C. Projected Work for Next Monghly Period

The PERT schedule for the first prototype modulated-1light
Pilmeviewing table has been revised to reflect the statis of
work at the end of the monthly period. The major tasks and
correspondins dates are as followss '

Tagks Dates

Mechanieal Sub-Assembly Completion

Kinescope Support and Housing 1 Decenber

Gear Train Mechanism 1 Decenber

Fllm and Diffuser Drive - 1 Deceuber

Tilt Teble Base Plate and Housing ~ 1 December

Mieroacope and Pantograph - ' iy Dacenber

Electronic Sub#Asaembly Completion 1 December

Elactro-Meehanicsl Integration 2-10 December

Eleotro-Mechanical Test 1017 Decembor

Quality Control Checkout 17 Decembor
Prel., Instruction ané Malntenance

. Manual Completion 17 December

Pre~Dellvery Inspection (by Tech. Rep.) '~ 17 December
Prototype I and Preliminary Manual
Shipment 18 Decembars

A PFRT schedule for the second prototyps table (and
Final Ingtruction and Maintenance Manual) will also be completed
during the next monthly period. It should be noted that work

on Prototype II is being performed concurrently with work on
Prototysse 1
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Lo Status of Fund kxpendiitures to End of Monthly Feriocd

Funds expended st break-esven lavel to 28 November 1665:

STAT

July

August

Septembar

Qetober

Novembew
E. Documentation of Verbal Commitments and/or Agreements

Durin=z the Period

io The Technical Representative will foruward z 500-foot
{or 250~Coot} roll of S-inch £ilwm, containing low-resolution
imagery, plus a take-up reel for viewing table test and checkout.
Thie £ilm should not be damaged by rroject personnel,

Z« It 1g antiecipated that prs-deliver; inspection of
”incﬁy“e I will be performed by the Technical Representative
e o sbout L7 Decembsr 1965, ai the STA
To fzeilistate inspection, project personnsl will prepars an

. enpginecring intallation sheet dePinin; acceptancse test procedures.

relininary snd Final Instruction and Maintenance

O(D

. . . : o F
senuals will ifically idently the long-lead equipment items

L
and any items whieh have bad historicse
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